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Jan 1, 2018 thru Mar 31, 2018 Performance Report
Grant Number: 

 B-08-MN-27-0001
  

Grantee Name: 
 Minneapolis, MN

  
LOCCS Authorized Amount: 

 $5,601,967.00
  

Estimated PI/RL Funds: 
 $404,062.50

  
Total Budget: 

 $6,006,029.50
  

Grant Status: 
 Active

  
QPR Contact:

 Lori Speckmeier

Obligation Date: 
 03/20/2009

  
Award Date: 

 03/20/2009
  

Contract End Date: 
  

 
Reviewed By HUD: 

 Reviewed and Approved

 
 
Disasters:
Declaration Number

NSP

 
 
 
Areas of Greatest Need:

 
A.Areas of Greatest Need Approximately 86% of Minneapolis housing was built prior to 1960. 75% of the housing stock is single family detached structures.
18% of its single family housing stock is non-homesteaded, a 141% increase since 2002. In 2005, Minneapolis had 863 mortgage foreclosure sales. In 2006,
1,610 homes in Minneapolis went to foreclosure sale. In 2007, 2,895 homes went through foreclosure sale; 54.7% were in the three Northside wards of the
City. Through the third quarter of 2008, there have been 2,152 foreclosures. Many of these foreclosures are on investment properties that house rentals. In
determining communities to receive NSP funding, HUD determined a risk factor assessment by census block group. The risk factor was for whether a census
block group had a predictive risk for foreclosed and abandoned housing. The scale was from 0 (very low risk) to 10 (very high risk). City staff took this block
group information and layered it onto city neighborhood boundaries. City staff classifies high risk neighborhoods as having a risk factor of 7-10. The incidence
of the high risk neighborhoods derived from HUD data sources correlates well with local foreclosure and vacant and boarded listed structure data for similar
time periods. The high risk neighborhoods for NSP assistance are detailed in the formal NSP application amendment found at
www.ci.minneapolis.mn.us/grants. The dramatic rise in foreclosures mirrors a sharp increase in vacant and boarded structures. According to statistics
maintained by the Regulatory Services Department, in 2006, there were 481 structures on the vacant and boarded list. This number rose to 770 structures in
2007 and through August 2008, 928 structures. Looking at the current list of properties that are registered as vacant, of the 928 properties, 87% of the
properties have been on the list less than 24 months. There is a direct correlation between this and the current foreclosure crisis that the City is experiencing.
Only 10% have been vacant for more than 3 years. Historically (based on past analysis), buildings have remained in the Vacant Building Registration program
for an average of 21 months, with some for many years. It remains to be seen if these more recent additions will follow the same pattern. B.Distribution and
Uses of Funds Eligible activities need to be carried out in areas affected by: The greatest percentage of home foreclosures; The highest percentage of homes
financed by a subprime mortgage related loan; and Likely to face a significant rise in the rate of home foreclosures in the next 18 months The City will seek to
meet two national benefit objectives through the Neighborhood Stabilization Program. An activity can be of benefit to an area composed of at least 51% of
low-, moderate-, and middle-income residents at or below 120% of area median income (LMMA), or it can be of benefit to low-, moderate-, and middle-
income residents at or below 120% of area median income (LMMH). All NSP activities must benefit persons at HUD-approved income levels. The
neighborhoods rated as high risk on the map titled “HUD Estimated Foreclosure and Abandonment Risk Score with Actual Foreclosures and Registered Vacant
and Boarded Properties” will receive prioritized delivery of NSP program offerings. In addition, the State of Minnesota has identified particular ZIP codes within
the City that would receive prioritized State of Minnesota NSP funding under the State’s NSP allocation

  
Areas of Greatest Need:

 formula. The City will be making an application in January 2009 for prioritized State NSP funding. The neighborhoods covered by the State ZIP Code formula
are located within the formal NSP application amendment at www.ci.minneapolis.mn.us/grants.

 
 
Distribution and and Uses of Funds:

  
 
Definitions and Descriptions:

 
C.  Definitions and Descriptions a. Blighted Structure For purposes of NSP funding and in the context of local law, the City of Minneapolis will use its nuisance
definition in Chapter 249, Minneapolis Code of Ordinances, as the standard for a blighted structure. Specifically, a structure is defined as a nuisance in 249.30:
249.30. "Nuisance condition" defined; waiver of waiting period. (a) A building within the city shall be deemed a nuisance condition if: (1) It is vacant and
unoccupied for the purpose for which it was erected and for which purpose a certificate of occupancy may have been issued, and the building has remained
substantially in such condition for a period of at least six (6) months; or (2) The building is unfit for occupancy as it fails to meet the minimum standards set
out by city ordinances before a certificate of code compliance could be granted, or is unfit for human habitation because it fails to meet the minimum
standards set out in the Minneapolis housing maintenance code, or the doors, windows and other openings into the building are boarded up or otherwise
secured by a means other than the conventional methods used in the original construction and design of the building, and the building has remained
substantially in such condition for a period of at least sixty (60) days; or (3) Evidence, including but not limited to neighborhood impact statements, clearly
demonstrates that the values of neighborhood properties have diminished as a result of deterioration of the subject building; or (4) Evidence, including but not
limited to rehab assessments completed by CPED, clearly demonstrates that the cost of rehabilitation is not justified when compared to the after rehabilitation
resale value of the building. (b) When it is determined by the director of inspections or the city fire marshal that a building constitutes an immediate hazard to
the public health and safety, and after approval by the city council, the sixty-day waiting period set out in this section may be waived and the other
procedures, as set out in this chapter, may be implemented immediately. (c) Notwithstanding the foregoing provisions, accessory buildings such as garages,
barns and other similar structures, not intended to be used for human habitation, shall be deemed to constitute a nuisance condition when such buildings are
in violation of section 244.1560 of the housing maintenance code which regulates nondwelling structures or when such accessory buildings are structurally
unsound in the opinion of the director of inspections. (76-Or-102, § 1, 7-9-76; 77-Or-226, § 2, 11-10-77; 78-Or-233, § 2, 11-9-78; 79-Or-016, § 1, 1-26-79;
80-Or-181, § 1, 8-8-80; 84-Or-095, § 1, 6-15-84; 86-Or-236, § 1, 10-10-86; 91-Or-157, § 1, 8-9-91; 92-Or-110, § 2, 9-11-92; 93-Or-142, § 1, 10-1-93;
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94-Or-123, § 2, 9-16-94; 2006-Or-059, § 1, 5-26-06 effective October 1, 2006). b. Affordable Rents For any NSP-funded rental activity, affordable rents are
defined as described in 24 CFR §92.252(a), (c), (f). The maximum unit rent level must be the lesser of HUD Fair Market Rent or the amount affordable to a
household at 65% of area median income. If the renter is to pay utilities and services than the most recent Minneapolis Public Housing Authority utility
allowance schedule for will be used to determine the net rent. These HUD schedules are updated annually and NSP activities will conform to the most rece

  
Definitions and Descriptions:

 nt scht commitment. c. Affordability For the purposes of NSP funding, the City is electing to use the continued affordability standards of the HOME program 24
CFR §92.252 (e) and §92.254 as outlined in the table below. These periods apply to rental and ownership activities. Table 7 NSP Affordability Periods Per unit
amount of NSP funds for New Construction, Rehab or Acquisition of Existing Housing Minimum Period of Affordability Under $15,000 5 Years $15,000 -
$40,000 10 Years Over $40,000

 
 
Low Income Targeting:

  
 
Acquisition and Relocation:

  
 
Public Comment:

  

 
 
 
Supporting Documents  

None

 
Overall This Report Period To Date
Total Projected Budget from All Sources N/A 5,909,521.9
Total Budget 0 5,909,521.9
Total Obligated $0.00 $5,766,255.89
Total Funds Drawdown $0.00 $5,721,440.34
        Program Funds Drawdown $0.00 $5,483,146.30
        Program Income Drawdown $0.00 $238,294.04
Program Income Received $0.00 $391,067.26
Total Funds Expended $2,695.00 $5,861,796.93
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
 
 
 
Progress Toward Required Numeric Targets
Requirement Target Actual
Overall Benefit Percentage (Projected):  0%
Overall Benefit Percentage (Actual):  0%
Minimum Non-Federal Match $0 $0
Limit on Public Services $840,295.05 $0
Limit on Admin/Planning $560,196.7 $325,376.73
Limit on Admin $0 $325,376.73
Most Impacted and Distressed Threshold (Projected): $0.00 $0.00
Progress towards LH25 Requirement $1,501,507.38 $1,802,699.81
 
 
Overall Progress Narrative:
All projects funded with purchase rehab/redevelopment/finance activities are completed and have met a national objective.

We have a land bank of 23 properties remaining that have met a temporary national objective

We have several projects that were contractually/financially set up to serve 120% AMI households, but when the unit was completed it served a household
below 50% AMI. We are currently working to move the costs incurred for these addresses so they are correctly reported as serving 50% AMI households and
reported as contributing to our 25% set aside goals.

We are also currently working to ensure demographic and address detail reporting in DRGR is correct and up to date

We are working toward aligning DRGR with our records in late 2018 

We have a balance of approximately $230,000 remaining in NSP 1 HUD plus program income in land bank sales; we are working to clarify a strategy for
spending remaining funds to ensure we are meeting grant obligations

Due to the need to spend down our current balance on activities that meet a national objective, we anticipate being ready for closeout in late 2018

 
 
Project Summary
Project#, Project Title This Report Period To Date
 Program Funds Drawdown Project Funds Budgeted Program Funds Drawdown
08NSP Redevelopment, Redevelopment 0 150,757.57 150,757.57
08NSPAdmin, NSP Program Administration 0 357,378.59 311,821.73
08NSPDemo, Demolition of Blighted Structures 0 2,349,946.88 2,093,070.77
08NSPFinan, FinancingForeclosure Recovery Affordable
Homeownership 

0 110,000 110,000
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08NSPLandBank, Acquisition and Land Banking 0 1,161,156.34 1,112,596.23
08NSPurchaseRehab, Purchase and Rehab 0 1,780,282.52 1,704,900
 
 
Project/Activity Index:
Project # Project Title Grantee Activity # Activity Title

08NSP Redevelopment Redevelopment G4890NSP REDAH Redevelopment Alliance Housing <50 

08NSP Redevelopment Redevelopment G4890NSP REDPDC Redevelopment project delivery cost 

08NSPAdmin NSP Program Administration G4820NSP ADM Program Admin Finance 

08NSPAdmin NSP Program Administration G4841NSP ADM Program Admin IGR-Grants 

08NSPAdmin NSP Program Administration G4890NSP ADM Program Admin CPED 

08NSPDemo Demolition of Blighted Structures G4835NSP DEMSF Demolition of Blighted Structures 

08NSPDemo Demolition of Blighted Structures G4890NSP DEMO Demo Blighted Struc- CPED 

08NSPFinan FinancingForeclosure Recovery Affordable Homeownership G4890NSP FIN Financing <120 

08NSPLandBank Acquisition and Land Banking G4890NSP LBNK ACQ Landbank Acquistion 

08NSPLandBank Acquisition and Land Banking G4890NSP LBNK DIS Acquisition and Land Bank Disposition 

08NSPurchaseRehab Purchase and Rehab G4890NSP 25PRAH Purchase & Rehab Alliance Housing <50 

08NSPurchaseRehab Purchase and Rehab G4890NSP 25PRPPL Purchase & Rehab PPL <50 

08NSPurchaseRehab Purchase and Rehab G4890NSP 25PRPRG Purchase & Rehab Powderhorn Residents Group <50 

08NSPurchaseRehab Purchase and Rehab G4890NSP PRPRG Purchase & Rehab PRG <120 

08NSPurchaseRehab Purchase and Rehab G4890NSPPRPDC Purchase and Rehab Project Delivery Costs 

 
 
 

Activities

 
 
Project # / Project Title:   08NSP Redevelopment / Redevelopment 
 
 
Grantee Activity Number: 

 G4890NSP REDAH
  

Activity Category:
 Rehabilitation/reconstruction of residential structures 

 
Project Number:

 08NSP Redevelopment  
 
Projected Start Date: 

 01/30/2009
  

National Objective: 
 NSP Only - LH - 25% Set-Aside

  
Responsible Organization:

 Alliance Housing 
 
Benefit Type:

 Direct ( HouseHold )  
  

Activity Title: 
 Redevelopment Alliance Housing <50

  
Activity Status: 

 Under Way
  

Project Title: 
 Redevelopment
  

Projected End Date: 
 12/31/2019 

 
Completed Activity Actual End Date: 

 

 
 
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources: N/A $150,000.00 
Total Budget: $0.00 $150,000.00 
Total Obligated: $0.00 $150,000.00 
Total Funds Drawdown $0.00 $150,000.00 
       Program Funds Drawdown: $0.00 $150,000.00 
       Program Income Drawdown: $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $150,000.00 
        Alliance Housing $0.00 $150,000.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00 $0.00 
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Accomplishments Performance Measures
 This Report Period Cumulative Actual Total / Expected
 Total Total
# of Properties 0 2/2
# ELI Households (0-30% AMI) 0 2/0
 
 
 
 This Report Period Cumulative Actual Total / Expected
 Total Total
# of Housing Units 0 2/6
# of Singlefamily Units 0 2/6
 
 
Beneficiaries Performance Measures
 This Report Period Cumulative Actual Total / Expected
 Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 2/6 0/0 2/6 100
# Renter Households 0 0 0 2/6 0/0 2/6 100
 
 
Cumulative Race Total
 This Report Period Cumulative Actual Total
 Owner Renter Total Households Owner Renter Total Households

Direct
Benefit

(Households)

Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino

Black/African
American

0 0 0 0 0 0 0 0 2 0 2 0

Households
Female

0  0  0  0  1  1  

 
 
Activity Description:
The purpose of this activity will allow for the redevelopment of properties that may have been previously assisted with NSP funds under NSP eligible activities
#3 and #5.  When the market improves, the City will seek development of single family, owner-occupied housing. However, where density is encouraged, the
City will support development of multi-unit housing, in which case rental may be preferred. Development of properties assisted through this activity
description will be targeted for helping the City meet the requirement that at least 25% of NSP expenditures house those at or below 50% AMI. It is
anticipated that CPED will work with non-profit developers to accomplish this work.

 
 
Location Description:
North Minneapolis NSP target area.

 
 
Activity Progress Narrative:
 
 
Activity Location:
Address City State Zip Status / Accept Visible

on
PDF?

No Activity Locations Found
 
 
Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

 
 
Other Funding Sources Amount

No Other Funding Sources Found

 
 
Activity Supporting Documents:
Activity Supporting Documents:

 None
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Grantee Activity Number: 

 G4890NSP REDPDC
  

Activity Category:
 Acquisition - general 

 
Project Number:

 08NSP Redevelopment  
 
Projected Start Date: 

 01/30/2009
  

National Objective: 
 NSP Only - LMMI

  
Responsible Organization:

 City of Minneapolis Community Planning and Economic Development
Department 
 
Benefit Type:

 Direct ( HouseHold )  
  

Activity Title: 
 Redevelopment project delivery cost

  
Activity Status: 

 Under Way
  

Project Title: 
 Redevelopment
  

Projected End Date: 
 12/31/2019 

 
Completed Activity Actual End Date: 

 

 
 
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources: N/A $757.57 
Total Budget: $0.00 $757.57 
Total Obligated: $0.00 $757.57 
Total Funds Drawdown $0.00 $757.57 
       Program Funds Drawdown: $0.00 $757.57 
       Program Income Drawdown: $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $757.57 
        City of Minneapolis Community Planning and Economic Development Department $0.00 $757.57 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00 $0.00 
 
 
 
 
 
 
Activity Description:
Project delivery costs in support of Alliance Housing Redevelopment activity.

 
 
Location Description:
North Minneapolis NSP target area.

 
 
Activity Progress Narrative:
 
 
Activity Location:
Address City State Zip Status / Accept Visible

on
PDF?

No Activity Locations Found
 
 
Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

 
 
Other Funding Sources Amount

No Other Funding Sources Found

 
 
Activity Supporting Documents:
Activity Supporting Documents:

 None
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Project # / Project Title:   08NSPAdmin / NSP Program Administration 
 
 
Grantee Activity Number: 

 G4820NSP ADM
  

Activity Category:
 Administration 

 
Project Number:

 08NSPAdmin  
 
Projected Start Date: 

 09/29/2008
  

National Objective: 
 N/A

  
Responsible Organization:

 City of Minneapolis Finance Department 
 
Benefit Type:

  
  

Activity Title: 
 Program Admin Finance

  
Activity Status: 

 Under Way
  

Project Title: 
 NSP Program Administration

  
Projected End Date: 

 12/31/2019 
 
Completed Activity Actual End Date: 

 

 
 
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources: N/A $50,000.00 
Total Budget: $0.00 $50,000.00 
Total Obligated: $0.00 $50,000.00 
Total Funds Drawdown $0.00 $50,000.00 
       Program Funds Drawdown: $0.00 $50,000.00 
       Program Income Drawdown: $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $50,000.00 
        City of Minneapolis Finance Department $0.00 $50,000.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00 $0.00 
 
 
 
 
 
 
Activity Description:
Financial processing and monitoring administration activities.

 
 
Location Description:
Administration.

 
 
Activity Progress Narrative:
 
 
Activity Location:
Address City State Zip Status / Accept Visible

on
PDF?

No Activity Locations Found
 
 
Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

 
 
Other Funding Sources Amount

No Other Funding Sources Found
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Activity Supporting Documents:
Activity Supporting Documents:

 None

 
 

 
Grantee Activity Number: 

 G4841NSP ADM
  

Activity Category:
 Administration 

 
Project Number:

 08NSPAdmin  
 
Projected Start Date: 

 09/29/2008
  

National Objective: 
 N/A

  
Responsible Organization:

 City of Minneapolis Intergovernmental Relations Department 
 
Benefit Type:

  
  

Activity Title: 
 Program Admin IGR-Grants

  
Activity Status: 

 Under Way
  

Project Title: 
 NSP Program Administration

  
Projected End Date: 

 12/31/2019 
 
Completed Activity Actual End Date: 

 

 
 
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources: N/A $24,000.00 
Total Budget: $0.00 $24,000.00 
Total Obligated: $0.00 $24,000.00 
Total Funds Drawdown $0.00 $24,000.00 
       Program Funds Drawdown: $0.00 $24,000.00 
       Program Income Drawdown: $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $24,000.00 
        City of Minneapolis Intergovernmental Relations Department $0.00 $24,000.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00 $0.00 
 
 
 
 
 
 
Activity Description:
Program administration of NSP activities.

 
 
Location Description:
Administration.

 
 
Activity Progress Narrative:
 
 
Activity Location:
Address City State Zip Status / Accept Visible

on
PDF?

No Activity Locations Found
 
 
Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

 
 
Other Funding Sources Amount
No Other Funding Sources Found
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Activity Supporting Documents:
Activity Supporting Documents:

 None

 
 

 
Grantee Activity Number: 

 G4890NSP ADM
  

Activity Category:
 Administration 

 
Project Number:

 08NSPAdmin  
 
Projected Start Date: 

 09/29/2008
  

National Objective: 
 N/A

  
Responsible Organization:

 City of Minneapolis Community Planning and Economic Development
Department 
 
Benefit Type:

  
  

Activity Title: 
 Program Admin CPED

  
Activity Status: 

 Under Way
  

Project Title: 
 NSP Program Administration

  
Projected End Date: 

 12/31/2019 
 
Completed Activity Actual End Date: 

 

 
 
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources: N/A $283,378.59 
Total Budget: $0.00 $283,378.59 
Total Obligated: $0.00 $283,378.59 
Total Funds Drawdown $0.00 $251,376.73 
       Program Funds Drawdown: $0.00 $237,821.73 
       Program Income Drawdown: $0.00 $13,555.00 
Program Income Received: $0.00 $166,504.21 
Total Funds Expended: $2,695.00 $254,071.73 
        City of Minneapolis Community Planning and Economic Development Department $2,695.00 $254,071.73 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00 $0.00 
 
 
 
 
 
 
Activity Description:
Administration and monitoring of NSP activities.

 
 
Location Description:
Administration.

 
 
Activity Progress Narrative:
 
 
Activity Location:
Address City State Zip Status / Accept Visible

on
PDF?

No Activity Locations Found
 
 
Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

 
 
Other Funding Sources Amount
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No Other Funding Sources Found
 
 
Activity Supporting Documents:
Activity Supporting Documents:

 None

 
 

 
 
Project # / Project Title:   08NSPDemo / Demolition of Blighted Structures 
 
 
Grantee Activity Number: 

 G4835NSP DEMSF
  

Activity Category:
 Clearance and Demolition 

 
Project Number:

 08NSPDemo  
 
Projected Start Date: 

 01/30/2009
  

National Objective: 
 NSP Only - LMMI

  
Responsible Organization:

 City of Minneapolis Department of Regulatory Services 
 
Benefit Type:

 Area ( Census )  
  

Activity Title: 
 Demolition of Blighted Structures

  
Activity Status: 

 Under Way
  

Project Title: 
 Demolition of Blighted Structures

  
Projected End Date: 

 12/31/2019 
 
Completed Activity Actual End Date: 

  
 
Program Income Account:

 Regulatory Services

 
 
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources: N/A $1,950,000.00 
Total Budget: $0.00 $1,950,000.00 
Total Obligated: $0.00 $1,806,733.99 
Total Funds Drawdown $0.00 $1,806,733.99 
       Program Funds Drawdown: $0.00 $1,700,000.00 
       Program Income Drawdown: $0.00 $106,733.99 
Program Income Received: $0.00 $106,733.99 
Total Funds Expended: $0.00 $1,806,733.99 
        City of Minneapolis Department of Regulatory Services $0.00 $1,806,733.99 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00 $0.00 
 
 
 
 
Accomplishments Performance Measures
 This Report Period Cumulative Actual Total / Expected
 Total Total
# of Properties 0 94/100
 
 
LMI%:
 
 
Activity Description:
Demolition of Chapter 249 Vacant Boarded Registration (VBR) properties to support reduction of blighting influences in NSP-assisted neighborhoods. NSP
funds will assist in demo of properties that do not meet a viable rehabilitation test.

 
 
Location Description:
Chapter 249 properties located in NSP target neighborhoods of North Minneapolis, Northeast Minneapolis, and South Minneapolis.

 
 
Activity Progress Narrative:
 
 
Activity Location:
Address City State Zip Status / Accept Visible

on
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PDF?
No Activity Locations Found
 
 
Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

 
 
Other Funding Sources Amount

No Other Funding Sources Found

 
 
Activity Supporting Documents:
Activity Supporting Documents:

 None

 
 

 
Grantee Activity Number: 

 G4890NSP DEMO
  

Activity Category:
 Clearance and Demolition 

 
Project Number:

 08NSPDemo  
 
Projected Start Date: 

 01/30/2009
  

National Objective: 
 NSP Only - LMMI

  
Responsible Organization:

 City of Minneapolis Community Planning and Economic Development
Department 
 
Benefit Type:

  
  

Activity Title: 
 Demo Blighted Struc- CPED

  
Activity Status: 

 Under Way
  

Project Title: 
 Demolition of Blighted Structures

  
Projected End Date: 

 12/31/2019 
 
Completed Activity Actual End Date: 

 

 
 
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources: N/A $399,946.88 
Total Budget: $0.00 $399,946.88 
Total Obligated: $0.00 $399,946.88 
Total Funds Drawdown $0.00 $399,946.88 
       Program Funds Drawdown: $0.00 $393,070.77 
       Program Income Drawdown: $0.00 $6,876.11 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $399,946.88 
        City of Minneapolis Community Planning and Economic Development Department $0.00 $399,946.88 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00 $0.00 
 
 
 
 
Accomplishments Performance Measures
 This Report Period Cumulative Actual Total / Expected
 Total Total
# of Properties 0 21/20
 
 
 
 
Activity Description:
Demolition of properties to support reduction of blighting influences in NSP strategy-assisted neighborhoods. Demolition is recommended only after a
thorough and individual analysis of each nuisance property to determine viability for rehabilitation. NSP funds will assist in removing nuisance properties that
do not meet the viable rehabilitation test.

 
 
Location Description:
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Citywide - Blighted properties within NSP target neighborhoods.

 
 
Activity Progress Narrative:
 
 
Activity Location:
Address City State Zip Status / Accept Visible

on
PDF?

No Activity Locations Found
 
 
Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

 
 
Other Funding Sources Amount

No Other Funding Sources Found

 
 
Activity Supporting Documents:
Activity Supporting Documents:

 None

 
 

 
 
Project # / Project Title:   08NSPFinan / FinancingForeclosure Recovery Affordable Homeownership 
 
 
Grantee Activity Number: 

 G4890NSP FIN
  

Activity Category:
 Homeownership Assistance to low- and moderate-income 

 
Project Number:

 08NSPFinan  
 
Projected Start Date: 

 01/30/2009
  

National Objective: 
 NSP Only - LMMI

  
Responsible Organization:

 City of Minneapolis Community Planning and Economic Development
Department 
 
Benefit Type:

 Direct ( HouseHold )  
  

Activity Title: 
 Financing <120
  

Activity Status: 
 Under Way

  
Project Title: 

 FinancingForeclosure Recovery Affordable Homeownership
  

Projected End Date: 
 12/31/2019 

 
Completed Activity Actual End Date: 

 

 
 
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources: N/A $110,000.00 
Total Budget: $0.00 $110,000.00 
Total Obligated: $0.00 $110,000.00 
Total Funds Drawdown $0.00 $110,000.00 
       Program Funds Drawdown: $0.00 $110,000.00 
       Program Income Drawdown: $0.00 $0.00 
Program Income Received: $0.00 $21,817.01 
Total Funds Expended: $0.00 $110,000.00 
        City of Minneapolis Community Planning and Economic Development Department $0.00 $110,000.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00 $0.00 
 
 
 
 
Accomplishments Performance Measures
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 This Report Period Cumulative Actual Total / Expected
 Total Total
# of Housing Units 0 6/5
# of Singlefamily Units 0 6/5
 
 
Beneficiaries Performance Measures
 This Report Period Cumulative Actual Total / Expected
 Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 3/2 3/3 6/5 100
# Owner Households 0 0 0 3/2 3/3 6/5 100
 
 
Cumulative Race Total
 This Report Period Cumulative Actual Total
 Owner Renter Total Households Owner Renter Total Households

Direct
Benefit

(Households)

Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino

White 0 0 0 0 0 0 2 0 0 0 2 0

Black/African
American

0 0 0 0 0 0 4 0 0 0 4 0

Households
Female

0  0  0  4  0  4  

 
 
Activity Description:
CPED will make down payment and closing cost assistance available to meet the affordability gap in homeownership opportunities for homebuyers, which may
include buyers at the HUD required 50% of area median income.

 
 
Location Description:
NSP target neighborhoods as described in
http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity_Funding_Recommendation_Summary.pdf

 
 
Activity Progress Narrative:
 
 
Activity Location:
Address City State Zip Status / Accept Visible

on
PDF?

No Activity Locations Found
 
 
Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

 
 
Other Funding Sources Amount

No Other Funding Sources Found

 
 
Activity Supporting Documents:
Activity Supporting Documents:

 None

 
 

 
 
Project # / Project Title:   08NSPLandBank / Acquisition and Land Banking 
 
 
Grantee Activity Number: 

 G4890NSP LBNK ACQ
  

Activity Category:
 Land Banking - Acquisition (NSP Only) 

 

Activity Title: 
 Landbank Acquistion

  
Activity Status: 

 Under Way
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Project Number:
 08NSPLandBank  

 
Projected Start Date: 

 03/01/2009
  

National Objective: 
 NSP Only - LMMI

  
Responsible Organization:

 City of Minneapolis Community Planning and Economic Development
Department 
 
Benefit Type:

 Area ( Census )  
  

Project Title: 
 Acquisition and Land Banking

  
Projected End Date: 

 12/31/2019 
 
Completed Activity Actual End Date: 

 

 
 
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources: N/A $1,161,156.34 
Total Budget: $0.00 $1,161,156.34 
Total Obligated: $0.00 $1,161,156.34 
Total Funds Drawdown $0.00 $1,161,156.34 
       Program Funds Drawdown: $0.00 $1,112,596.23 
       Program Income Drawdown: $0.00 $48,560.11 
Program Income Received: $0.00 $96,012.05 
Total Funds Expended: $0.00 $1,298,817.93 
        City of Minneapolis Community Planning and Economic Development Department $0.00 $1,298,817.93 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00 $0.00 
 
 
 
 
Accomplishments Performance Measures
 This Report Period Cumulative Actual Total / Expected
 Total Total
# of Properties 0 51/75
 
 
 
 This Report Period Cumulative Actual Total / Expected
 Total Total
# of Housing Units 0 3/75
 
 
LMI%:
 
 
Activity Description:
City of Minneapolis, acting through its department of Community Planning and Economic Development, will strategically acquire homes that have been
foreclosed upon and demolish blighted structures with NSP funds. The City will purchase only foreclosed properties that are vacant and exhibit blight. It is the
City’s expectation to hold these vacant parcels (land bank) for an unspecified time period, not to exceed 10 years, until the market is ready to absorb new
development of owner-occupied housing units. As required, the City will adhere to all acquisition, holding and disposition stipulations specified in the NSP
notice.

 

Specifically the City’s Land Bank Program will purchase and demolish those properties that:

·         are vacant and blighted to a degree justifying demolition;

·         are located in the City-defined NSP high risk service area; and

·         are available for purchase at least 5% and on average 15% below the current market appraised value.

 
 
Location Description:
NSP target areas as described in http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity_Funding_Recommendation_Summary.pdf

 
 
Activity Progress Narrative:
 
 
Activity Location:
Address City State Zip Status / Accept Visible

on
PDF?

No Activity Locations Found
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Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

 
 
Other Funding Sources Amount

No Other Funding Sources Found

 
 
Activity Supporting Documents:
Activity Supporting Documents:

 None

 
 

 
Grantee Activity Number: 

 G4890NSP LBNK DIS
  

Activity Category:
 Land Banking - Disposition (NSP Only) 

 
Project Number:

 08NSPLandBank  
 
Projected Start Date: 

 01/30/2009
  

National Objective: 
 NSP Only - LMMI

  
Responsible Organization:

 City of Minneapolis Community Planning and Economic Development
Department 
 
Benefit Type:

  
  

Activity Title: 
 Acquisition and Land Bank Disposition

  
Activity Status: 

 Under Way
  

Project Title: 
 Acquisition and Land Banking

  
Projected End Date: 

 12/31/2019 
 
Completed Activity Actual End Date: 

 

 
 
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources: N/A $0.00 
Total Budget: $0.00 $0.00 
Total Obligated: $0.00 $0.00 
Total Funds Drawdown $0.00 $0.00 
       Program Funds Drawdown: $0.00 $0.00 
       Program Income Drawdown: $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $0.00 
        City of Minneapolis Community Planning and Economic Development Department $0.00 $0.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00 $0.00 
 
 
 
 
Accomplishments Performance Measures
 This Report Period Cumulative Actual Total / Expected
 Total Total
# of Properties 0 0/20
 
 
 
 This Report Period Cumulative Actual Total / Expected
 Total Total
# of Housing Units 0 0/20
 
 
 
 
Activity Description:
Strategic acquisition of homes that have been foreclosed upon and demolish blighted structures for holding. Properties will be held for maximum of 10 years
until the market is ready to reabsorb new development of owner-occupied units. Disposition of properties
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 will be offered to both non-profit and for-profit entities;

·         for uses that benefit  households with incomes at or below 120% AMI;

·         will, at a minimum, follow all NSP periods of affordability; and

·         if sold for redevelopment of housing occupied by households with incomes at or below 50% AMI within the four-year NSP period, any write-down of
NSP funds used for acquisition would be credited to the City’s 25% requirement.

 

When the market improves, the City will seek the development of single family owners-occupied housing. However, where density is encouraged, the City will
support development of multi-unit housing, in which case rental may be preferred.

 

 
 
Location Description:
NSP Target neighborhoods as described in
http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity_Funding_Recommendation_Summary.pdf

 
 
Activity Progress Narrative:
 
 
Activity Location:
Address City State Zip Status / Accept Visible

on
PDF?

No Activity Locations Found
 
 
Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

 
 
Other Funding Sources Amount

No Other Funding Sources Found

 
 
Activity Supporting Documents:
Activity Supporting Documents:

 None

 
 

 
 
Project # / Project Title:   08NSPurchaseRehab / Purchase and Rehab 
 
 
Grantee Activity Number: 

 G4890NSP 25PRAH
  

Activity Category:
 Rehabilitation/reconstruction of residential structures 

 
Project Number:

 08NSPurchaseRehab  
 
Projected Start Date: 

 01/30/2009
  

National Objective: 
 NSP Only - LH - 25% Set-Aside

  
Responsible Organization:

 Alliance Housing 
 
Benefit Type:

 Direct ( HouseHold )  
  

Activity Title: 
 Purchase & Rehab Alliance Housing <50

  
Activity Status: 

 Under Way
  

Project Title: 
 Purchase and Rehab

  
Projected End Date: 

 12/31/2019 
 
Completed Activity Actual End Date: 

 

 
 
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources: N/A $176,299.81 
Total Budget: $0.00 $176,299.81 
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Total Obligated: $0.00 $176,299.81 
Total Funds Drawdown $0.00 $176,299.81 
       Program Funds Drawdown: $0.00 $175,000.00 
       Program Income Drawdown: $0.00 $1,299.81 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $176,299.81 
        Alliance Housing $0.00 $176,299.81 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00 $0.00 
 
 
 
 
Accomplishments Performance Measures
 This Report Period Cumulative Actual Total / Expected
 Total Total
# of Properties 0 5/1
 
 
 
 This Report Period Cumulative Actual Total / Expected
 Total Total
# of Housing Units 0 7/7
# of Multifamily Units 0 7/7
 
 
Beneficiaries Performance Measures
 This Report Period Cumulative Actual Total / Expected
 Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 7/7 0/0 7/7 100
# Renter Households 0 0 0 7/7 0/0 7/7 100
 
 
Cumulative Race Total
 This Report Period Cumulative Actual Total
 Owner Renter Total Households Owner Renter Total Households

Direct
Benefit

(Households)

Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino

White 0 0 0 0 0 0 0 0 1 0 1 0

Black/African
American

0 0 0 0 0 0 0 0 6 0 6 0

Households
Female

0  0  0  0  0  0  

Unknown 0 0 0 0 0 0 0 0 0 0 0 0

 
 
Activity Description:
Development value gap financing to non-profit developers to cover the difference between the cost of purchase and rehab of a foreclosed and/or abandoned
property and the sale price. The property will be sold to an income-qualified owner-occupant or rented to an income-qualified tenant.

Purchase and rehab foreclosed and abandoned multi-unit structures (no more than an 8-plex) and rent them to households with income at or below 50% AMI.

 
 
Location Description:
Developer has identified three eligible projects in North Minneapolis located in NSP target area as described in
http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity_Funding_Recommendation_Summary.pdf

 
 
Activity Progress Narrative:
 
 
Activity Location:
Address City State Zip Status / Accept Visible

on
PDF?

No Activity Locations Found
 
 
Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found
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Other Funding Sources Amount

No Other Funding Sources Found

 
 
Activity Supporting Documents:
Activity Supporting Documents:

 None

 
 

 
Grantee Activity Number: 

 G4890NSP 25PRPPL
  

Activity Category:
 Rehabilitation/reconstruction of residential structures 

 
Project Number:

 08NSPurchaseRehab  
 
Projected Start Date: 

 01/30/2009
  

National Objective: 
 NSP Only - LH - 25% Set-Aside

  
Responsible Organization:

 Project for Pride in Living 
 
Benefit Type:

 Direct ( HouseHold )  
  

Activity Title: 
 Purchase & Rehab PPL <50

  
Activity Status: 

 Under Way
  

Project Title: 
 Purchase and Rehab

  
Projected End Date: 

 12/31/2019 
 
Completed Activity Actual End Date: 

 

 
 
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources: N/A $1,476,400.00 
Total Budget: $0.00 $1,476,400.00 
Total Obligated: $0.00 $1,476,400.00 
Total Funds Drawdown $0.00 $1,476,400.00 
       Program Funds Drawdown: $0.00 $1,464,800.00 
       Program Income Drawdown: $0.00 $11,600.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $1,476,400.00 
        Project for Pride in Living $0.00 $1,476,400.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00 $0.00 
 
 
 
 
Accomplishments Performance Measures
 This Report Period Cumulative Actual Total / Expected
 Total Total
# of Properties 0 11/5
 
 
 
 This Report Period Cumulative Actual Total / Expected
 Total Total
# of Housing Units 0 0/22
# of Multifamily Units 0 0/6
 
 
Beneficiaries Performance Measures
 This Report Period Cumulative Actual Total / Expected
 Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 4/22 0/0 4/22 100
# Renter Households 0 0 0 4/22 0/0 4/22 100
 
 
Cumulative Race Total
 This Report Period Cumulative Actual Total
 Owner Renter Total Households Owner Renter Total Households
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Direct
Benefit

(Households)

Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino

Black/African
American

0 0 0 0 0 0 0 0 4 0 4 0

Households
Female

0  0  0  0  4  4  

Unknown 0 0 0 0 0 0 0 0 0 0 0 0

 
 
Activity Description:
NSP funds to provide development value gap financing to non-profit developers to cover the difference between the cost of purchase and rehab of a foreclosed
and/or abandoned property and the sale price. The property will be sold to an income qualified owner-occupant or rented to an income-qualified tenant.

Purchase and rehab foreclosed and abandoned multi-unit structures (no more than an 8-plex) and rent them to households with income at or below 50% AMI.

 
 
Location Description:
NSP target neighborhoods as described in
http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity_Funding_Recommendation_Summary.pdf

Primary focus will be Phillips and North Minneapolis

 
 
Activity Progress Narrative:
 
 
Activity Location:
Address City State Zip Status / Accept Visible

on
PDF?

No Activity Locations Found
 
 
Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

 
 
Other Funding Sources Amount

No Other Funding Sources Found

 
 
Activity Supporting Documents:
Activity Supporting Documents:

 None

 
 

 
Grantee Activity Number: 

 G4890NSP 25PRPRG
  

Activity Category:
 Rehabilitation/reconstruction of residential structures 

 
Project Number:

 08NSPurchaseRehab  
 
Projected Start Date: 

 01/30/2009
  

National Objective: 
 NSP Only - LH - 25% Set-Aside

  
Responsible Organization:

 Powderhorn Residence Group 
 
Benefit Type:

 Direct ( HouseHold )  
  

Activity Title: 
 Purchase & Rehab Powderhorn Residents Group <50

  
Activity Status: 

 Under Way
  

Project Title: 
 Purchase and Rehab

  
Projected End Date: 

 12/31/2019 
 
Completed Activity Actual End Date: 

 

 
 
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources: N/A $0.00 
Total Budget: $0.00 $0.00 
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Total Obligated: $0.00 $0.00 
Total Funds Drawdown $0.00 $0.00 
       Program Funds Drawdown: $0.00 $0.00 
       Program Income Drawdown: $0.00 $0.00 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $0.00 
        Powderhorn Residence Group $0.00 $0.00 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00 $0.00 
 
 
 
 
Accomplishments Performance Measures
 This Report Period Cumulative Actual Total / Expected
 Total Total
# of Properties 0 0/1
 
 
 
 This Report Period Cumulative Actual Total / Expected
 Total Total
# of Housing Units 0 0/1
 
 
Beneficiaries Performance Measures
 This Report Period Cumulative Actual Total / Expected
 Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/1 0/0 0/1 0
 
 
 
 
Activity Description:
NSP funds to provide development value gap financing to non-profit developers to cover the difference between the cost of purchase and rehab of a foreclosed
and/or abandoned property and the sale price. The property will be sold to an income qualified owner-occupant or rented to an income-qualified tenant.

 

 
 
Location Description:
NSP target neighborhood focus of Jordan and Harrison as described in
http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity_Funding_Recommendation_Summary.pdf

 
 
Activity Progress Narrative:
 
 
Activity Location:
Address City State Zip Status / Accept Visible

on
PDF?

No Activity Locations Found
 
 
Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

 
 
Other Funding Sources Amount

No Other Funding Sources Found

 
 
Activity Supporting Documents:
Activity Supporting Documents:

 None
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Grantee Activity Number: 
 G4890NSP PRPRG

  
Activity Category:

 Rehabilitation/reconstruction of residential structures 
 
Project Number:

 08NSPurchaseRehab  
 
Projected Start Date: 

 01/30/2009
  

National Objective: 
 NSP Only - LMMI

  
Responsible Organization:

 Powderhorn Residence Group 
 
Benefit Type:

 Direct ( HouseHold )  
  

Activity Title: 
 Purchase & Rehab PRG <120

  
Activity Status: 

 Under Way
  

Project Title: 
 Purchase and Rehab

  
Projected End Date: 

 12/31/2019 
 
Completed Activity Actual End Date: 

 

 
 
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources: N/A $119,000.00 
Total Budget: $0.00 $119,000.00 
Total Obligated: $0.00 $119,000.00 
Total Funds Drawdown $0.00 $106,186.31 
       Program Funds Drawdown: $0.00 $59,000.00 
       Program Income Drawdown: $0.00 $47,186.31 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $106,186.31 
        Powderhorn Residence Group $0.00 $106,186.31 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00 $0.00 
 
 
 
 
Accomplishments Performance Measures
 This Report Period Cumulative Actual Total / Expected
 Total Total
# of Properties 0 6/2
 
 
 
 This Report Period Cumulative Actual Total / Expected
 Total Total
# of Housing Units 0 6/2
 
 
Beneficiaries Performance Measures
 This Report Period Cumulative Actual Total / Expected
 Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 5/0 1/2 6/2 100
 
 
Cumulative Race Total
 This Report Period Cumulative Actual Total

 Owner Renter Total Households Owner Renter Total Households
Direct
Benefit

(Households)

Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino Total Hispanic/Latino

White 0 0 0 0 0 0 0 0 0 0 2 0

Black/African
American

0 0 0 0 0 0 0 0 0 0 4 0

Households
Female

0  0  0  0  0  1  

Unknown 0 0 0 0 0 0 0 0 0 0 0 0

 
 
Activity Description:
NSP funds to provide development value gap financing to non-profit developers to cover the difference between the cost of purchase and rehab of a foreclosed
and/or abandoned property and the sale price. The property will be sold to an income qualified owner-occupant or rented to an income-qualified tenant.

 
 
Location Description:
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NSP target neighborhood focus of Jordan and Harrison  as further described in
 http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity_Funding_Recommendation_Summary.pdf

 
 
Activity Progress Narrative:
 
 
Activity Location:
Address City State Zip Status / Accept Visible

on
PDF?

No Activity Locations Found
 
 
Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

 
 
Other Funding Sources Amount

No Other Funding Sources Found

 
 
Activity Supporting Documents:
Activity Supporting Documents:

 None

 
 

 
Grantee Activity Number: 

 G4890NSPPRPDC
  

Activity Category:
 Acquisition - general 

 
Project Number:

 08NSPurchaseRehab  
 
Projected Start Date: 

 01/30/2009
  

National Objective: 
 NSP Only - LMMI

  
Responsible Organization:

 City of Minneapolis Community Planning and Economic Development
Department 
 
Benefit Type:

 Direct ( HouseHold )  
  

Activity Title: 
 Purchase and Rehab Project Delivery Costs

  
Activity Status: 

 Under Way
  

Project Title: 
 Purchase and Rehab

  
Projected End Date: 

 12/31/2019 
 
Completed Activity Actual End Date: 

 

 
 
Overall Jan 1 thru Mar 31, 2018 To Date
Total Projected Budget from All Sources: N/A $8,582.71 
Total Budget: $0.00 $8,582.71 
Total Obligated: $0.00 $8,582.71 
Total Funds Drawdown $0.00 $8,582.71 
       Program Funds Drawdown: $0.00 $6,100.00 
       Program Income Drawdown: $0.00 $2,482.71 
Program Income Received: $0.00 $0.00 
Total Funds Expended: $0.00 $8,582.71 
        City of Minneapolis Community Planning and Economic Development Department $0.00 $8,582.71 
Most Impacted and Distressed Expended: $0.00 $0.00 
Match Contributed: $0.00 $0.00 
 
 
 
 
 
 
Activity Description:
Project delivery costs in support of the purchase rehab activities of the grant.
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Location Description:
Minneapolis NSP target areas.

 
 
Activity Progress Narrative:
 
 
Activity Location:
Address City State Zip Status / Accept Visible

on
PDF?

No Activity Locations Found
 
 
Other Funding Sources Budgeted - Detail
Match Sources Amount

No Other Match Funding Sources Found

 
 
Other Funding Sources Amount

No Other Funding Sources Found

 
 
Activity Supporting Documents:
Activity Supporting Documents:

 None
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